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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: May 25, 2005

Inspector: Diana Walden

Location: 345kV XL PE Component
Storm/

Rain Event: Between 0.85-0.92” of rain was recorded over 5/19-5/21 as reported by NOAA
and depending on location.

Areas of Inspection

Observation

Recommended Action

Corrective Action

Access Roads
and Adjacent Roadways

-The jack and bore of
East Swamp Brook is
accessed from the
roadway. 2/16-5/25/06.

- No obvious sediment
tracking was present on
the roadway. 5/25/06

-Cable was being pulled
from the vault at
Plumtree Substation
access drive. 5/17-
5/25/06

- Sawecutting was
occurring along Rt 58.
All catch basins with the
exception of one (located
just north of Hoyts Hill)
were placed with filter
fabric. 5/25/06

- All areas along
Whittlesey Dr. and Judd
Ave were restored,
seeded and mulched.
5/25/06

-The stone access off Rt.
58 is in good shape but

- Equipment is located on
both sides of the bore as
well as in the adjacent ball
park during the day.
5/25/06.

-Work is mostly inactive
at the jacking pit.
Continue to monitor.
5/25/06

- None at this time.
5/25/06

-Continue to place
controls on CBs where
work will occur adjacent.
5/25/06

- None at this time.
Roadside areas look good.
5/25/06

- Stone will be removed at
the end of work here. See

- Not applicable
(N/A)

-N/A

-N/A

- Most CBs are
being covered. One
needed controls

- Areas were all well
restored.

- N/A.
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Areas of Inspection

Observation

Recommended Action

Corrective Action

some vehicle tracking
remains in the wetland
where the mats were
removed. 4/12-5/25/06
- Work will return here

other sections for more
information. 4/6-5/25/06

-Avoid backtracking into

-Needs attention

Trench and foundation
construction

eventually to connect to | this area since the mats when work is
the trench. Ruts will be have already been pulled. | complete
repaired at that time. Restoration should occur
5/25/06 when work here is

complete. 4/12-5/25/06
- Work at the jack and - The area remains well -N/A

bore of East Swamp
Brook located at the
intersection of Plumtrees
Rd. Walnut Hill Rd. and
Whittlesey Dr. is
ongoing but inactive at
this time. Sheet
piling/shoring is in place
on both sides of the
intersection. 5/25/06

contained at this time but
the operation is running
into significant problems
with keeping water out of
the trench. Work is on
hold while other options
are being evaluated. 4/26-
5/25/06

- All instream diversions
were removed 5/25/06

-Work is complete in the
pull-off near vault 2a and
b and the area should be
restored. 5/10-5/25/06

-Sawcutting was
observed along Rt. 58.
5/25/06

-Vaults were being
accessed to pull cable
between some locations.
5/25/06

-The trench is complete
along the slope at Hoyts
Hill with a small area of
open trench remaining at
the base. 4/6-5/25/06

-See EC section for more
details. 5/25/06

- See EC section for more
details. Trench work on
Rt. 58 will continue soon.
5/25/06

- None at this time.
5/25/06

- See erosion control
section for more details
5/25/06

-Recent rains
delayed the
restoration attempts

-N/A

- N/A

-N/A

Erosion and Sediment
Controls (includes
inspection within 24
hours of a storm event)

Walnut Hill Rd.

- Work is complete near
vault 2A&B. Silt fence
remains in place but the
area will need some
restoration. 5/10-5/25/06

- Efforts were made to
bring in topsoil but recent
rains caused delays. 5/17-
5/25/06 Keep stone
surface to the minimum
necessary. Allow natural
revegetation where
possible. 5/10-5/25/06

-Rains caused a
delay in efforts
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Jack and Bore

Whittlesey Dr and
Judd Ave

Rt. 58

Hoyts Hill

-The plastic liner and
sandbag diversions were
removed from the
stream. Work is on hold
for the time. 5/25/06

- Previously disturbed
areas adjacent to the
trench were all well
restored. 5/25/06

- One catch basin located
north of Hoyts Hill was
noted without controls
but the remainder were
placed with filter fabric.
5/25/06

-Equipment tracking was
noted in the wetland
beyond the stone access
where mats had
previously been. 4/19-
5/25/06

-The stream was still
running clear at the time
with a natural bed. New
solutions are being
investigated. 5/25/06

- Continue to monitor.
None at this time. 5/25/06

- Protect the remaining
CB

due to sawcutting in the
area. 5/25/06

- Mats may have been
removed prematurely. The
wetland surface should be
restored when work is
complete here. 4/19-
5/25/06

-N/A at the time

- Restoration was
complete

- Most CBs are
being covered. One
needed controls

-Needs attention
when work is
complete

Inland Wetland and
Watercourse
encroachment and
mitigation

-East Swamp Brook
crosses under Plumtrees
Rd. Sandbags and liners
were removed from the
stream. 5/25/06

-Problems with excess
water continue in the
trench and further
methods are being
evaluated. 5/4-5/25/06.

- The stream continues to
run clear with the natural
substrate restored. 5/25/06

- Sheet piling in the
stream may be necessary
and appropriate permits
will be obtained. Options
are still being evaluated
5/4-5/25/06

-Sandbags and liners
were removed

- N/A at this time.

State species of concern,
threatened and
endangered species

-The D&M plan and
clearance letter states
that state-listed species
are not located in this
work area.

-The wood turtle was
noted at Plumtree
Substation during the
inspection. 5/25/06

- N/A

-345kV XLPE crews
should also be performing
daily walkthroughs before
moving equipment while
working in the vault. Be
vigilant when moving
equipment. 4/26-5/25/06

-N/A

- Crews were
informed
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Vegetative clearing
limits (including trees to
save or danger trees
noted)

-All previously disturbed
areas along the roadsides
were well restored.
5/25/06 (Vault 2
remains)

- When restoring vault 2,

-Monitor for vegetation.
5/25/06

- Keep the stone area to

-Restoration had
occurred.

- Efforts were

a stone surface will be the minimum necessary delayed by rain

necessary over the vault | and restore vegetation in

but wetland vegetation is | the remaining area. 5/4-

returning near the silt 5/25/06

fence. 5/4-5/25/06

-The amount of water - The diversions were all | -N/A
Dewatering continues to overwhelm | removed from the stream

the dewatering efforts at | and sheet pilling

the jack and bore. Work | cofferdams are being

is on hold. Further permitted. 5/25/06

actions are being

evaluated here. 5/25/06
Blasting - No blasting is occurring | - None at this time. -N/A

at this work area.

- Little soil movement - None at this time. Soil - N/A
Soils was noted due to the work is limited at the

break in work. 5/25/06 moment. 5/25/06

- Topsoil remains - None at this time. -N/A

stripped and stockpiled
at the contractor yard.
3/15-5/25/06

Controls are well installed
here. 3/15-5/25/06

Spills and Material
Storage Areas

- Equipment should be
stored overnight up to
100ft or as far from
resource areas where
practicable. 1/19-5/25/06

-Brush, scrap sheet
piling, and the
dewatering box have

- Report spills
immediately, even if they
are being controlled.

- Any fuels and agents not
in use should be covered
and stored before leaving
for the day.

- Continue to keep all
vehicles maintained well
(i.e. no apparent fluid
leaks) if they

will be used or stored on
site.

- None at this time.
5/25/06

-N/A at the time

- The materials were
removed
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Areas of Inspection Observation

Recommended Action

Corrective Action

been removed from the
wetland vegetation near
the receiving pit.
5/25/06

Next likely scheduled
inspection: Thursday June 1, 2006

I have personally examined and am familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including my inquiry of those individuals
responsible for obtaining the information, the submitted information is true, accurate and complete to the
best of my knowledge and belief, and | understand that any false statements made in this document or its
attachments may be punishable as a criminal offense in accordance with Section 22a-6 under Section 53a-

157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden
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345kV XLPE: Both photos show the stream in the vicinity of the jack & bore. All sandbag

diversions and liners were removed from the other as other alternatives are being permitted.
5/25/06
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Photo shows where the dewatering box and additional materials were moved out of the wetland
vegetation adjacent to the receiving pit at the J&B. 5/25/06

1 Photos by BSC Group
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Photo
shows where roadside areas along Whittlesey Dr. have been restored, seeded and mulched.
5/25/06

Photo on the left shows the intersection with Judd Ave with roadside areas restored. Photo on the
right shows the sawcutting along Rt. 58. Most catch basins were protected with filter fabric. One
located just north of Hoyts Hill was left uncovered. 5/25/06

Photos by BSC Group




